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ESTIMATE RUN 08/08/2011

ESTIMATE SUMMARY 08:20:42

CONTID: C17768         ESTIMATE NO: 0004 FINL 2005

PCN: 17768-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 7:US 287 TO RR - RESURFACIN PERCENT TIME:

PROJECT NO: STA007A-014                   

SH 7:US 287 TO RR - RESURFACING

NAME OF ROAD: 007D

PROJECT COUNTIES: BOULDER, REGION 6

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 08/08/2011 DATE TIME STARTED 04/11/2011

10100 DALLAS STREET DATE LET 01/13/2011 DATE WORK BEGAN 04/11/2011

 DATE AWARDED 01/25/2011 DATE TIME STOPPED 05/27/2011

 DATE CONTRACT EXECUTED 02/18/2011 DATE ACCEPTED 05/27/2011

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 04/11/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 615,905.17 PARTICIPATING $ $ 1,280.00

AWARD PROJECT AMT: 664,759.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 9,971.39

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

99.69%

1,920.00

1,280.00

1,280.00

11,251.39

$

$

$

$

613,985.17

0.00

613,985.17

0.00

613,985.17

0.00

0.00

613,985.17

0.00

AMOUNT DUE 613,985.17 11,251.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 11,251.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

25.0 TIME ALLOW: 25

ORIG TIME ALLOW: 25
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PCN: 17768-BID    ESTIMATE RUN 08/08/2011

PROJECT: STA007A-014                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:20:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat 933.000

0.000

202-00220  
 

933.000

SY  

8.00000 7,464.00933.000

0.00

0010 *Removal of Asphalt Mat (Planing) 28,802.000

0.000

202-00240  
 

28,802.000

SY  

1.40000 40,322.8028,802.000

0.00

0015 *Removal of Pavement Marking 214.000

0.000

202-00250  
 

214.000

SF  

1.90000 406.60214.000

0.00

0020 *Removal of Sign Panel 8.000

0.000

202-00821  
 

8.000

EACH

16.00000 128.008.000

0.00

0025 *Clean Culvert (Special) 3.000

0.000

202-04003  
 

3.000

EACH

1,020.00000 3,060.003.000

0.00

0030 *Clean Valve Box 46.000

0.000

202-04005  
 

46.000

EACH

120.00000 5,520.0046.000

0.00

0035 Embankment Material (Complete In Place) 0.000

0.000

203-00061  
 

0.000

TON 

7.00000 0.000.000

0.00

0040 Muck Excavation 200.000

0.000

203-00100  
 

200.000

CY  

40.00000 8,000.00200.000

0.00

0045 Proof Rolling 21.500

0.000

203-01100  
 

21.500

HOUR

78.00000 1,677.0021.500

0.00

0050 Potholing 0.000

0.000

203-01597  
 

0.000

HOUR

160.00000 0.000.000

0.00

0055 *Sweeping (With Pickup Broom) 18.000

0.000

203-01622  
 

18.000

HOUR

130.00000 2,340.0018.000

0.00
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PCN: 17768-BID    ESTIMATE RUN 08/08/2011

PROJECT: STA007A-014                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:20:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Structure Backfill (Flowable Fly Ash) 0.000

0.000

206-00066  
 

0.000

CY  

35.00000 0.000.000

0.00

0065 *Gravel Bag 49.000

0.000

208-00034  
 

49.000

LF  

2.50000 122.5049.000

0.00

0070 *Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

160.00000 160.001.000

0.00

0075 *Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1.000

EACH

1,100.00000 1,100.001.000

0.00

0080 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000

HOUR

38.00000 0.000.000

0.00

0085 *Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000

HOUR

58.00000 0.000.000

0.00

0090 *Adjust Manhole 6.000

0.000

210-04010  
 

6.000

EACH

370.00000 2,220.006.000

0.00

0095 *Adjust Valve Box 102.000

0.000

210-04050  
 

102.000

EACH

110.00000 11,220.00102.000

0.00

0100 Aggregate Base Course (Class 6) 99.000

0.000

304-06000  
 

99.000

TON 

25.00000 2,475.0099.000

0.00

0105 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000

TON 

110.00000 0.000.000

0.00

0106 Hot Mix Asphalt (Patching) (Asphalt) Asphalt Mix Design
change with the use of Reclaimed Asphalt

143.000

0.000

403-00720  
 

143.000

TON 

106.00000 15,158.00143.000

0.00
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PCN: 17768-BID    ESTIMATE RUN 08/08/2011

PROJECT: STA007A-014                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:20:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000

TON 

80.00000 0.000.000

0.00

0111 Hot Mix Asphalt (Grading S) (100) (PG 64-22) Asphalt 
Mix Design change with the use of Reclaimed Asphalt

306.000

0.000

403-33841  
 

306.000

TON 

76.00000 23,256.00306.000

0.00

0115 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000

TON 

54.00000 0.000.000

0.00

0116 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) Asphalt 
Mix Design change with the use of Reclaimed Asphalt

4,165.510

0.000

403-34871  
 

4,165.510

TON 

50.00000 208,275.504,165.510

0.00

0120 Emulsified Asphalt (Slow-Setting) 1,451.000

0.000

411-10255  
 

1,451.000

GAL 

2.00000 2,902.001,451.000

0.00

0125 *Concrete Pavement (11 Inch) (Fast Track) 101.000

0.000

412-01120  
 

101.000

SY  

52.00000 5,252.00101.000

0.00

0130 Geotextile (Separator) (Class 1) 280.000

0.000

420-00132  
 

280.000

SY  

6.20000 1,736.00280.000

0.00

0135 *Concrete Sidewalk 3.000

0.000

608-00000  
 

3.000

SY  

35.00000 105.003.000

0.00

0140 *Gutter Type 2 (8 Foot) 51.000

0.000

609-24008  
 

51.000

LF  

61.00000 3,111.0051.000

0.00

0145 *Pull Box (Special) 2.000

0.000

613-07000  
 

2.000

EACH

280.00000 560.002.000

0.00

0150 *Sign Panel (Class I) 37.000

0.000

614-00011  
 

37.000

SF  

21.00000 777.0037.000

0.00
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PCN: 17768-BID    ESTIMATE RUN 08/08/2011

PROJECT: STA007A-014                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:20:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *Loop Detector Wire 1,840.000

0.000

614-72875  
 

1,840.000

LF  

3.00000 5,520.001,840.000

0.00

0160 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

3,000.00000 3,000.001.000

0.00

0165 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

49,000.00000 49,000.001.000

0.00

0170 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

3,100.00000 3,100.001.000

0.00

0175 *Epoxy Pavement Marking 94.000

0.000

627-00005  
 

94.000

GAL 

102.00000 9,588.0094.000

0.00

0180 *Pavement Marking Paint (Low VOC Solvent Base) 72.550

0.000

627-00012  
 

72.550

GAL 

27.00000 1,958.8572.550

0.00

0185 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000

SF  

13.00000 0.000.000

0.00

0190 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

938.500

0.000

627-30327  
 

938.500

SF  

14.00000 13,139.00938.500

0.00

0195 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 1,628.000

0.000

627-30332  
 

1,628.000

SF  

12.00000 19,536.001,628.000

0.00

0200 *Monument Box 1.000

0.000

629-01050  
 

1.000

EACH

60.00000 60.001.000

0.00

0205 *Survey Monument (Type 5S) 1.000

0.000

629-01065  
 

1.000

EACH

80.00000 80.001.000

0.00
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PCN: 17768-BID    ESTIMATE RUN 08/08/2011

PROJECT: STA007A-014                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:20:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Locate Monuments 8.000

0.000

629-01110  
 

8.000

HOUR

110.00000 880.008.000

0.00

0215 *Adjust Monument Box 2.000

0.000

629-01210  
 

2.000

EACH

160.00000 320.002.000

0.00

0220 *Flagging 1,040.500

0.000

630-00000  
 

1,040.500

HOUR

20.00000 20,810.001,040.500

0.00

0225 *Uniformed Traffic Control 160.000

0.000

630-00003  
 

160.000

HOUR

48.00000 7,680.00160.000

0.00

0230 *Traffic Control Vehicle 0.000

0.000

630-00004  
 

0.000

EACH

1,000.00000 0.000.000

0.00

0235 *Traffic Control Inspection 15.000

0.000

630-00007  
 

15.000

DAY 

52.00000 780.0015.000

0.00

0240 *Traffic Control Management 26.000

0.000

630-00012  
 

26.000

DAY 

520.00000 13,520.0026.000

0.00

0245 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000

EACH

30.00000 0.000.000

0.00

0250 *Construction Traffic Sign (Panel Size A) 28.000

0.000

630-80341  
 

28.000

EACH

30.00000 840.0028.000

0.00

0255 *Construction Traffic Sign (Panel Size B) 26.000

0.000

630-80342  
 

26.000

EACH

30.00000 780.0026.000

0.00

0260 *Construction Traffic Sign (Panel Size C) 5.000

0.000

630-80343  
 

5.000

EACH

30.00000 150.005.000

0.00
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PCN: 17768-BID    ESTIMATE RUN 08/08/2011

PROJECT: STA007A-014                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:20:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *Construction Traffic Sign (Special) 0.000

80.000

630-80344  
 

200.000

SF  

16.00000 1,280.0080.000

1,280.00

0270 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

2.000

EACH

1,300.00000 2,600.002.000

0.00

0275 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

2.000

EACH

270.00000 540.002.000

0.00

0280 *Drum Channelizing Device 163.000

0.000

630-80360  
 

163.000

EACH

16.00000 2,608.00163.000

0.00

0285 *Traffic Cone 215.000

0.000

630-80380  
 

215.000

EACH

6.00000 1,290.00215.000

0.00

0290 *Mobile Pavement Marking Zone 1.000

0.000

630-80520  
 

1.000

DAY 

950.00000 950.001.000

0.00

0295 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

0.000

EACH

3,100.00000 0.000.000

0.00

0300 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0305 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0310 F/A Asphalt Pavement Incentive 1,905.300

0.000

700-70012  
 

1,905.300

F A 

1.00000 1,905.301,905.300

0.00

0315 F/A Fuel Cost Adjustment 7,293.370

0.000

700-70016  
 

7,293.370

F A 

1.00000 7,293.377,293.370

0.00
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PCN: 17768-BID    ESTIMATE RUN 08/08/2011

PROJECT: STA007A-014                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:20:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 F/A Roadway Smoothness Incentive 4,250.580

0.000

700-70018  
 

4,250.580

F A 

1.00000 4,250.584,250.580

0.00

0325 F/A Asphalt Cement Cost Adjustment 7,283.170

0.000

700-70019  
 

7,283.170

F A 

1.00000 7,283.177,283.170

0.00

0330 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0335 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0340 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000

F A 

1.00000 0.000.000

0.00

0350 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 528,090.671,280.00530,010.67CURRENT AMT0200 $ $ $

CAT NO0201 SAFETY RELATED ITEMS 

0355 *Removal of Sidewalk 192.000

0.000

202-00200  
 

192.000

SY  

11.00000 2,112.00192.000

0.00

0360 *Removal of Curb 114.000

0.000

202-00201  
 

114.000

LF  

2.50000 285.00114.000

0.00

0365 *Removal of Gutter 10.000

0.000

202-00202  
 

10.000

LF  

4.00000 40.0010.000

0.00



CONTID: C17768         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 17768-BID    ESTIMATE RUN 08/08/2011

PROJECT: STA007A-014                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:20:42

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY RELATED ITEMS 

0370 *Removal of Curb and Gutter 2,587.000

0.000

202-00203  
 

2,587.000

LF  

3.50000 9,054.502,587.000

0.00

0375 *Removal of Concrete Curb Ramp 155.000

0.000

202-00206  
 

155.000

SY  

15.00000 2,325.00155.000

0.00

0380 *Concrete Sidewalk 129.000

0.000

608-00000  
 

129.000

SY  

35.00000 4,515.00129.000

0.00

0385 *Concrete Sidewalk (6 Inch) 37.000

0.000

608-00006  
 

37.000

SY  

56.00000 2,072.0037.000

0.00

0390 *Concrete Curb Ramp 172.000

0.000

608-00010  
 

172.000

SY  

48.00000 8,256.00172.000

0.00

0395 *Truncated Domes 424.000

0.000

608-00015  
 

424.000

SF  

25.00000 10,600.00424.000

0.00

0400 *Curb Type 2 (Section B) 32.000

0.000

609-20010  
 

32.000

LF  

25.00000 800.0032.000

0.00

0405 *Curb and Gutter Type 2 (Section II-B) 2,357.000

0.000

609-21020  
 

2,357.000

LF  

15.00000 35,355.002,357.000

0.00

0410 *Gutter Type 2 (2 Foot) 10.000

0.000

609-24002  
 

10.000

LF  

38.00000 380.0010.000

0.00

CAT 75,794.500.0075,794.50CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0415 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

6,300.00000 6,300.001.000

0.00
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PCN: 17768-BID    ESTIMATE RUN 08/08/2011

PROJECT: STA007A-014                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:20:42

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0420 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

3,200.00000 3,200.001.000

0.00

0425 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

600.00000 600.001.000

0.00

CAT 10,100.000.0010,100.00CURRENT AMT0400 $ $ $

$ 613,985.171,280.00$615,905.17$CURRENT AMTPROJECT TOTAL


